

LMS PROJECT SCHEDULE

weeks	Days	Descriptions	Deliverables
1	Day 1	Build the atoms and molecules for homepage	Produce the header and footer
	Day2	Build the organism For the homepage	
	Day3	Build the template homepage	homepage
	Day4-day5	Responsiveness	
	Day6		
2	Day1	Build form component for the contact page	
	Day2	Build the template for contact	Contact page
	Day3	Create the molecules for the courses	
	Day4	Create the template for courses page	
	Day5	Responsiveness For the contact and courses page	
3	Day1	Build the login page	Admin management system
	Day2	Build the atoms and molecules for admin	
	Day3	Admin dashboard page	
	Day4	Admin user management page	
	Day5	Admin class management, messages and payment pages	
	Day6	Responsiveness	Teacher management system
4	Day1	Build the atoms and molecules for teacher page	
	Day2	Teacher dashboard	
	Day3	Teacher student management page	
	Day4	teacher class management, message	

		and Assignment page	
	Day5	Responsiveness	Student management system
5	Day1	Build the atoms and molecules for student	
	Day2	Build student profile page	
	Day3	Student classes page	
	Day4	Build student Assignment, quiz and Notification page	
	Day5	responsiveness	